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de maximis, inc.

1550 Pond Road
Suite 120
Allentown, PA 18104
(610) 435-1151
(610) 435-8459 FAX

January 10, 2017

Via Electronic and U.S. Mail

Mr. Christopher Sklaney

United States Environmental Protection Agency Region III
Mail Code: 3HS21

1650 Arch Street

Philadelphia, PA 19103-2029

RE: Monthly Progress Report for December 2016 Activities
Boarhead Farms Superfund Site Operable Unit One (OU 1)
EPA Docket No. 111-2000-002-DC

Dear Mr. Sklaney:

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress
report has been prepared in accordance with Section IX (Reporting Requirements) of the
Administrative Order on Consent (Order), USEPA Docket No. 111-2000-002-DC.

L Action Taken Toward Achieving Compliance with the AOC

A.

.IF
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Remedial Design/Remedial Action
Submitted the November Monthly Progress Report to the USEPA on December 12, 2016.

Continued with the maintenance of the GIS for the Site.
Continued work associated with the extension of the groundwater collection system.

O&M of the Groundwater Extraction and Treatment System

Continued with routine O&M of the Groundwater Extraction and Treatment System as

follows:

- Weekly inspection of all treatment equipment.

- Removal, cleaning and repair (as necessary) of pumps from sumps and extraction
wells.

- Monitoring/measuring groundwater recovery rates (relative) from the various sumps
and extraction wells.

0O&M Residential Well Treatment Systems
None.
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II. Summary of All Results of Sampling, Tests, or Other Data
. None.

III.  Deliverables Completed and Submitted to USEPA

o None.

IV.  Work Anticipated to be Completed in Next 6 Weeks (January 1, 2017 through February
13,2017)

. Continue field work associated with southern plume groundwater collection extension.
. Provide the October LTMP Report to the Agencies.
«  Provide the 4™ Quarter Discharge Monitoring Report to PADEP.
. Contact residents at RW-22 and RW-16 to conduct the annual VI investigation at those
properties.
3 Delays, Anticipated Delays and Corrective Action
. None.
VI. Community Relations Plan Support
. None.
If you have any questions, please feel free to contact me.

Sincerely,

de maximis, inc.
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R. Craig Cpslett
Assistant Project Coordinator for OU-1 Group

CC: D. Armstrong, PADEP (2 Copies) Boarhead Farms OU 1 Group
Peter Randazzo, B&C
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